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Original T.O. Cost $ 20,000.00

Modifications: (1) $ 2,949,513.00
Current T.O. Cost $ 2,969,513.00

Original Fee: @6.54% $ 1,308.41
Modification Fee: @ 6.24% $ 173,105.76
Total Fee: $ 174,414.17

Current T.O.Funds: $ 2,795,098.83

Subcontracts: (Fixed Price)
1) None $

* Current T.O.Funds: $ 2,795,098.83
Site Costs to date: $ 146,227.01
Site Funds Available: L$ 2,648,871. 82 J

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date Ph 1: (Fee Excluded)
Indirect Costs: 64% $ 94,272.70
Direct Costs: 36% $ 51,954.31

$ 146,227.01
This week:
Indirect Costs: 46% $ 23,989.81
Direct Costs: 54% $ 27,613.25

$ 51,603.06

Dally Burn Rate: (Raw, 4 Week Avg)
Indirect Costs: #REF!
Direct Costs: #REF!

#REF!

** Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until: | N/A |
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ject Resources Inc.

Weekly Budget Summary

Contract # DACA45-01 -D-0001

#03

Costs Thru:

Award Date 18-Jul-03 r*i 101 t^ 8/8/2003
Start Date: 21-Jul-03 PUBLIC
Completion: 31-Jul-04 DOCUMENTi~rx/WVJIVIl~IM « Page1of4

Budget Summary:
Task:

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Exca\
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Coord, Follow Up As Bit
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies

Original Budget Current Budget This Week Cost to Date

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

$

$
$ 2,838.32
$ 15,204.89
$ 5,946.60

$
$

$

$ 4,600.14
$ 12,565.33
$ 6,624.51
$ 54,052.20
$ 14,961.51
$ 1,469.01
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 1,163,262.06

$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$

Rounding Adjustment
Fee
Totals

$ 174,414.17
$ 2,969,513.00

$ 174,414.17
$ 2,969,513.00

$ 19,820.15
$ 7,453.39
$
$
$
$
$
$
$

$
$
$
$
$ 339.74
$ (0.03)
$
$ 51,603.06

$ 26,176.55
$ 24,904.27
$
$
$
$
$
$
$
$
$
$
$
$ 873.59
$ (0.10)
$ 174,414.17
$ 320,641.18

Remarks:
1 ) Completed Site Set-up at Admin Staging area.
2) Site Set-up for ASARCO Staging area nearly Complete.
3) Clarifications on proposed Air Monitoring Plan, may cause 1-2 day delay to Field ops.
4) Received various pieces of Equipment, All reqd equipment will be on site Monday 1 1 Aug 03.
5) Access/Restoration agreements complete for approx 35 sites. Approx 60 Received from USEPA.



Color Chart(s)

The following pages
contain color that does

not appear in the
scanned images.

To view the actual images, please
contact the Superfund Records

Center at (303) 312-6473.
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VB/l-70 Superfund Site

Phase I
Denver, Colorado Task Order #0014

Rapid Response/Project Resources Inc.

Thur 7/20/031 $ 70,962.41 | $ 9,381.30

Date
8/2/2003
8/3/2003
8/4/2003
8/5/2003

8/6/2003
8/7/2003
8/8/2003

This Week
To Date

Labor
$ 5,804.25

$
$ 4,367.32
$ 4,490. H

$ 5,140.5i
$ 4,91 1.0£
$ 5,028.8^

$ 29,742.2*
$ 100,704.6£

21%

Per Diem

> $ 932.48
$ 932.48

> $ 704.87
1 $ 747.52

) $ 919.54
J $ 880.73
r $ 828.98
1 $ 5,946.60
5 $ 15,327.90

$ 5,369.51 $ 8,910.78

Equipment

$
$
$
$
$
$
$
$ 5

840.47
78.36

971.81
997.80

890.17

729.19
807.37

,315.17

$ 10,684.68

Material
$ 2,047.64
$ 9.00
$ 2,816.07
$ 2,386.41

$ 2,590.56
$ 740.42
$ 9.00
$ 10,599.10
$ 19,509.88
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Weekly Cost Summary

Contract # DACA45-01-D-0001

Award Date 18-Jul-03
Start Date 21-Jul-03

Completion: 31-Jul-04

$ $ - $ 174,414.17

Subcontracts

$
$
$
$
$
$
$
$
$

Analytical

$ - $
$ - $
$ - $
$ - $
$ - $
$ - $
$ - $
$ - $

Fee Daily T

$ 9,6
$ 1,0
$ 8,8
$ 8,6
$ 9,5
$ 7,2
$ 6,6
$ 51,6

$ - $174,414.17 $ 320,6

#03

Costs Thru:

8/8/2003

Page 2 of 4

$ 269,038.17

otal Total Phase II

24.84 $ 278,663.01
19.84 $ 279,682.85
60.07 $ 288,542.92
21.87 $ 297,164.79

40.85 $ 306,705.64
61.42 $ 313,967.06
74.22 $ 320,641.28

03.11
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*

a Weekly Costs
(Excludes Fee)

Week Ending



P reject Resourceslm JTD Costs by Type

TBftJUi

001 Site Visit

002 Const. Work Plans

003 Mob/Crew Rotation

004 Site Set-up/Malnt.

005 Site Coordination

013 Site Admln/tndlrects

014 Lodging/Per Dim

015 Home Office

099 Non-Blteble

100 Fee

19 Fuel,OII,Mlsc Fid Su

Labor Per Diem Equipment

52,411.89 $366.39

$12,414.39

$2,139.36

$14,905.60 $3,993.66

$20,682.73 $1,093.50

$46,681.67 $5,597.48

$14,961.48

$1,469.01

Materials Subcontracts Analytical Other Fee

$1,821.86

$150.94

$4,485.15

$7,277.28

$3,128.05

$1,773.00

$0.00

$174,414.17

$873.59

Extended

$4,600.14

$12,565.34

$6,624.51

$26,176.53

$24,904.28

$54,052.15

$14,961.48

$1,469.01

$0.00

$174,414.17

$873.59

$100,704.64 $15,327.87 $10,684.64 $19,509.86 $174,414.17 $320,641.18

Juesday. August 12,2003 Page 1 of 1



Project Resources Inc Current Week's Costs by Type

THkJOi

003 Mob/Crew Rotation

004 Site Set-up/MaInt

005 Site Coordination

013 Site Admln/lndlrects

014 Lodging/Per Dim

19 Fuel,OII,Misc Fid Su

Labor

$534.71

S9,B16.53

$6,518.35

$12,872.65

$29,742.23

Per Diem Equipment

$2,876.63

$562.50

$1,876.03

$5,946.59

$5,946.59 $5,315.15

Materials Subcontracts Analytical Other Fee

$2,303.61

$7,126.99

$372.56

$456.20

$339.74

$10,599.09

Extended

$2,838.32

$19,820.14

$7,453.40

$15,204.88

$5,946.59

$339.74

$51,603.06

Tuesday, August 12,2003 Page 1 of 1


